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ESTIMATE RUN 07/21/2011

ESTIMATE SUMMARY 12:03:18

CONTID: C16696         ESTIMATE NO: 0014 PROG 2005

PCN: 16696-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

80TH OVER US36 BRIDGE REPLACEM PERCENT TIME:

PROJECT NO: BR M356-022                   

80TH OVER US36 BRIDGE REPLACEM

NAME OF ROAD: 036B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 07/21/2011 DATE TIME STARTED 05/11/2010

4 INVERNESS COURT E, SUITE 250 DATE LET 04/01/2010 DATE WORK BEGAN 05/11/2010

 DATE AWARDED 04/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2010 DATE ACCEPTED

ENGLEWOOD CO80112     303/770-7878 DATE NOTICE TO PROCEED 05/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,916,598.38 PARTICIPATING $ $ 464,335.10

AWARD PROJECT AMT: 6,959,186.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.30

CALENDAR DAYS

CALENDAR DAYS

93.40%

522,653.35

464,335.10

464,335.10

464,335.10

$

$

$

$

7,393,945.03

0.00

7,393,945.03

7,858.27

7,401,803.30

-104,387.79

0.00

7,297,415.51

0.00

AMOUNT DUE 7,297,415.51 464,335.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 464,335.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

400.0 TIME ALLOW: 486

ORIG TIME ALLOW: 365
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

20,300.00000 20,300.001.000

0.00

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

3,554.00000 3,554.001.000

0.00

0015 *Removal of Tree 8.000

0.000

202-00010  
 

8.000

EACH

203.00000 1,624.008.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

913.00000 1,826.002.000

0.00

0025 *Removal of Slope and Ditch Paving 92.000

0.000

202-00026  
 

92.000

SY  

8.12000 747.0492.000

0.00

0030 Removal of Pipe 287.000

0.000

202-00035  
 

287.000

LF  

9.14000 2,623.18287.000

0.00

0035 *Removal of Delineator 14.000

0.000

202-00090  
 

14.000

EACH

10.00000 140.0014.000

0.00

0040 *Removal of Sidewalk 1,970.000

0.000

202-00200  
 

1,970.000

SY  

5.08000 10,007.601,970.000

0.00

0045 *Removal of Curb 383.000

0.000

202-00201  
 

383.000

LF  

4.06000 1,554.98383.000

0.00

0050 *Removal of Curb and Gutter 2,451.000

0.000

202-00203  
 

2,451.000

LF  

5.10000 12,500.102,451.000

0.00

0055 *Removal of Concrete Curb Ramp 26.000

0.000

202-00206  
 

26.000

SY  

10.15000 263.9026.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 9,978.000

0.000

202-00220  
 

9,978.000

SY  

2.54000 25,344.129,978.000

0.00

0065 *Removal of Pavement Marking 9,704.500

0.000

202-00250  
 

9,704.500

SF  

1.27000 12,324.729,704.500

0.00

0070 *Removal of Ground Sign 11.000

0.000

202-00810  
 

11.000

EACH

93.00000 1,023.0011.000

0.00

0075 *Removal of Sign Panel 2.000

0.000

202-00821  
 

2.000

EACH

95.00000 190.002.000

0.00

0080 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,538.00000 2,538.001.000

0.00

0085 *Removal of Fence 434.000

0.000

202-01000  
 

434.000

LF  

2.29000 993.86434.000

0.00

0090 *Removal of Sound Barrier Fence 1,563.000

0.000

202-01020  
 

1,563.000

LF  

22.33000 34,901.791,563.000

0.00

0095 *Removal of Guardrail Type 3 2,620.000

0.000

202-01130  
 

2,620.000

LF  

2.00000 5,240.002,620.000

0.00

0096 Removal of Guardrail Type 4 1,544.000

0.000

202-01140  
 

1,544.000

LF  

22.50000 34,740.001,544.000

0.00

0100 *Removal of Guardrail Type 5 0.000

0.000

202-01150  
 

0.000

LF  

2.25000 0.000.000

0.00

0105 *Removal of End Anchorage 14.000

0.000

202-01300  
 

14.000

EACH

117.00000 1,638.0014.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Embankment Material (Complete In Place) 63,110.000

0.000

203-00060  
 

64,398.000

CY  

4.25000 268,217.5063,110.000

0.00

0115 *Muck Excavation 1,198.000

0.000

203-00100  
 

1,198.000

CY  

12.18000 14,591.641,198.000

0.00

0116 Rock Fill 1,144.000

0.000

203-00500  
 

1,144.000

CY  

26.06000 29,812.641,144.000

0.00

0120 *Proof Rolling 10.000

3.000

203-01100  
 

13.000

HOUR

91.35000 1,187.5513.000

274.05

0125 *Potholing 212.250

6.000

203-01597  
 

218.250

HOUR

215.00000 46,923.75218.250

1,290.00

0130 Sweeping (With Pickup Broom) 116.500

17.000

203-01622  
 

133.500

HOUR

107.00000 14,284.50133.500

1,819.00

0135 *Topsoil 2,505.000

1,595.000

207-00205  
 

4,100.000

CY  

18.30000 75,030.004,100.000

29,188.50

0140 *Erosion Log (18 Inch) 2,158.000

0.000

208-00003  
 

2,158.000

LF  

5.00000 10,790.002,158.000

0.00

0145 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

20.30000 0.000.000

0.00

0150 *Sand Bag 0.000

0.000

208-00015  
 

0.000

EACH

13.20000 0.000.000

0.00

0155 *Silt Fence 4,700.000

45.000

208-00020  
 

5,000.000

LF  

1.00000 4,745.004,745.000

45.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Sediment Basin 0.000

0.000

208-00030  
 

2.000

EACH

761.00000 0.000.000

0.00

0165 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

761.00000 0.000.000

0.00

0170 *Gravel Bag 771.000

304.000

208-00034  
 

1,075.000

LF  

3.55000 3,816.251,075.000

1,079.20

0175 *Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

178.00000 0.000.000

0.00

0180 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

761.00000 3,044.004.000

0.00

0185 *Storm Drain Inlet Protection 21.000

0.000

208-00050  
 

21.000

EACH

178.00000 3,738.0021.000

0.00

0190 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000

LF  

3.60000 0.000.000

0.00

0195 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

7.000

EACH

1,116.00000 7,812.007.000

0.00

0200 Removal and Disposal of Sediment (Labor) 94.000

36.000

208-00103  
 

130.000

HOUR

30.50000 3,965.00130.000

1,098.00

0205 Removal and Disposal of Sediment (Equipment) 35.000

14.000

208-00105  
 

49.000

HOUR

75.20000 3,684.8049.000

1,052.80

0210 *Erosion Control Supervisor 284.000

24.000

208-00206  
 

308.000

DAY 

76.14000 23,451.12308.000

1,827.36
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

199.00000 0.000.000

0.00

0220 *Reset TV Cameras 1.000

0.000

210-00473  
 

1.000

EACH

406.00000 406.001.000

0.00

0225 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

1.000

EACH

5,076.00000 5,076.001.000

0.00

0230 Reset Ground Sign 10.000

0.000

210-00810  
 

10.000

EACH

145.00000 1,450.0010.000

0.00

0235 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

65.00000 130.002.000

0.00

0240 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

406.00000 406.001.000

0.00

0241 Reset Guardrail Type 7 4,853.000

0.000

210-01170  
 

4,853.000

LF  

2.85000 13,831.054,853.000

0.00

0245 *Seeding (Native) 1.800

2.670

212-00006  
 

15.000

ACRE

609.00000 2,722.234.470

1,626.03

0250 *Soil Conditioning 1.800

2.670

212-00032  
 

7.600

ACRE

1,522.00000 6,803.344.470

4,063.74

0255 *Mulching (Weed Free) 0.300

2.000

213-00003  
 

7.600

ACRE

508.00000 1,168.402.300

1,016.00

0260 *Mulch Tackifier 60.000

404.000

213-00061  
 

1,600.000

LB  

2.28000 1,057.92464.000

921.12
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Soil Binder 5.900

0.000

213-00100  
 

7.600

ACRE

609.00000 3,593.105.900

0.00

0270 *Soil Retention Blanket (Straw/Coconut) 7,091.000

3,169.000

216-00041  
 

16,000.000

SY  

1.30000 13,338.0010,260.000

4,119.70

0275 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

70.00000 0.000.000

0.00

0280 *Health and Safety Officer 21.500

0.000

250-00110  
 

21.500

HOUR

67.00000 1,440.5021.500

0.00

0285 *Aggregate Base Course (Class 6) 1,763.000

1,350.000

304-06007  
 

3,113.000

CY  

24.36000 75,832.683,113.000

32,886.00

0290 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000

CY  

20.30000 0.000.000

0.00

0295 *Aggregate Base Course (Special) [Swale] 86.000

0.000

304-09006  
 

86.000

SY  

10.15000 872.9086.000

0.00

0300 *Hot Mix Asphalt (Patching) (Asphalt) 271.390

0.000

403-00720  
 

300.000

TON 

91.35000 24,791.48271.390

0.00

0305 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000

TON 

215.08000 0.000.000

0.00

0310 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,803.220

0.000

403-33841  
 

7,803.220

TON 

44.24000 345,214.457,803.220

0.00

0315 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,295.150

0.000

403-34871  
 

1,295.150

TON 

54.81000 70,987.171,295.150

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Emulsified Asphalt (Slow-Setting) 2,549.000

0.000

411-10255  
 

2,549.000

GAL 

2.60000 6,627.402,549.000

0.00

0325 *Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000

SY  

2.03000 0.000.000

0.00

0326 Geotextile (Separator) (Class 2) 3,431.000

0.000

420-00133  
 

3,431.000

SY  

3.52000 12,077.123,431.000

0.00

0330 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

30.000

LF  

258.00000 7,740.0030.000

0.00

0335 *Drilled Caisson (48 Inch) 73.000

0.000

503-00048  
 

73.000

LF  

262.00000 19,126.0073.000

0.00

0340 Riprap 54.800

0.000

506-00000  
 

54.800

CY  

82.22000 4,505.6654.800

0.00

0345 15 Inch Reinforced Concrete Pipe (Complete In P lace) 224.000

0.000

603-01155  
 

224.000

LF  

33.50000 7,504.00224.000

0.00

0350 18 Inch Reinforced Concrete Pipe (Complete In P lace) 482.000

0.000

603-01185  
 

482.000

LF  

40.60000 19,569.20482.000

0.00

0355 24 Inch Reinforced Concrete Pipe (Complete In P lace) 89.000

0.000

603-01245  
 

89.000

LF  

50.75000 4,516.7589.000

0.00

0360 30 Inch Reinforced Concrete Pipe (Complete In P lace) 68.000

0.000

603-01305  
 

68.000

LF  

60.90000 4,141.2068.000

0.00

0365 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

3.000

EACH

560.00000 1,680.003.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2.000

EACH

775.00000 1,550.002.000

0.00

0375 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,118.00000 3,118.001.000

0.00

0380 Inlet Type 16 (Triple) (5 Foot) 2.000

0.000

604-16605  
 

2.000

EACH

5,359.00000 10,718.002.000

0.00

0385 Inlet Type 16 (Triple) (10 Foot) 2.000

0.000

604-16610  
 

2.000

EACH

7,186.00000 14,372.002.000

0.00

0390 Inlet Type 16 (Triple) (Special) 1.000

0.000

604-16650  
 

1.000

EACH

7,552.00000 7,552.001.000

0.00

0395 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

4,154.00000 8,308.002.000

0.00

0400 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

5,525.00000 11,050.002.000

0.00

0405 Inlet Special (Trench Drain) (4 Inch Width) 13.000

0.000

604-19704  
 

13.000

LF  

139.00000 1,807.0013.000

0.00

0410 Settling Basin 2.000

0.000

604-20010  
 

2.000

EACH

2,526.00000 5,052.002.000

0.00

0415 Vane Grate Inlet Special [H = 5] 2.000

0.000

604-25000  
 

2.000

EACH

3,513.00000 7,026.002.000

0.00

0420 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,301.00000 3,301.001.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 4 Inch Perforated Pipe Underdrain 2,084.000

0.000

605-00040  
 

2,084.000

LF  

12.18000 25,383.122,084.000

0.00

0430 *Guardrail Type 3 (6-3 Post Spacing) 0.000

484.500

606-00301  
 

1,634.000

LF  

13.80000 6,686.10484.500

6,686.10

0435 *Guardrail Type 7 (Style CA) 260.000

0.000

606-00710  
 

260.000

LF  

53.93000 14,021.80260.000

0.00

0440 *Guardrail Type 7 (Style CD) 232.000

0.000

606-00730  
 

232.000

LF  

86.53000 20,074.96232.000

0.00

0441 Guardrail Type 7 (Style CE) 790.000

0.000

606-00740  
 

790.000

LF  

66.13000 52,242.70790.000

0.00

0445 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

548.00000 0.000.000

0.00

0450 *Transition Type 3G 0.000

3.000

606-01370  
 

5.000

EACH

1,091.00000 3,273.003.000

3,273.00

0455 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

1.000

EACH

1,675.00000 1,675.001.000

1,675.00

0460 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

4.000

EACH

1,451.00000 2,902.002.000

2,902.00

0465 Fence (Temporary) 2,729.000

0.000

607-11580  
 

2,729.000

LF  

6.67000 18,202.432,729.000

0.00

0470 *Fence Wood (Sound Barrier) (72 Inch) 860.000

40.000

607-11672  
 

1,002.000

LF  

77.60000 69,840.00900.000

3,104.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

98.000

LF  

22.90000 0.000.000

0.00

0480 *Concrete Sidewalk (6 Inch) 1,441.000

2,062.500

608-00006  
 

4,489.200

SY  

27.00000 94,594.503,503.500

55,687.50

0485 *Concrete Curb Ramp 110.000

24.170

608-00010  
 

140.000

SY  

61.00000 8,184.37134.170

1,474.37

0490 *Truncated Domes 0.000

0.000

608-00015  
 

25.000

SF  

35.50000 0.000.000

0.00

0495 *Sidewalk Drain [Special] 23.000

0.000

608-10000  
 

23.000

LF  

254.00000 5,842.0023.000

0.00

0500 *Sidewalk Drain [Westminster Std. Detail R15] 0.000

0.000

608-10010  
 

2.000

EACH

761.00000 0.000.000

0.00

0505 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

33.000

LF  

14.21000 0.000.000

0.00

0510 *Curb and Gutter Type 2 (Section II-B) 2,742.000

825.000

609-21020  
 

3,611.000

LF  

11.47000 40,913.493,567.000

9,462.75

0515 Gutter Type 2 (2 Foot) [Wall] 0.000

0.000

609-24002  
 

536.000

LF  

11.00000 0.000.000

0.00

0520 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

57.000

SF  

8.12000 0.000.000

0.00

0525 *Delineator (Type I) 0.000

0.000

612-00001  
 

12.000

EACH

30.32000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *1/2 Inch Electrical Conduit 48.000

0.000

613-00050  
 

48.000

LF  

7.11000 341.2848.000

0.00

0535 *2 Inch Electrical Conduit (Bored) 6,000.000

465.000

613-00206  
 

6,765.000

LF  

9.14000 59,090.106,465.000

4,250.10

0536 Added Item (Lump Sum)/ CCTV Re-mobilization 0.000

1.000

900-00014  
 

1.000

L S 

1,000.00000 1,000.001.000

1,000.00

0540 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000

LF  

10.15000 0.000.000

0.00

0545 *2 Inch Electrical Conduit (Plastic) 3,963.000

152.000

613-01200  
 

4,115.000

LF  

8.12000 33,413.804,115.000

1,234.24

0550 *3 Inch Electrical Conduit (Plastic) 571.000

0.000

613-01300  
 

571.000

LF  

10.15000 5,795.65571.000

0.00

0555 *Meter Pole 1.000

1.000

613-06000  
 

2.000

EACH

1,522.00000 3,044.002.000

1,522.00

0560 *Pull Box (24"x36"x18") 4.000

3.000

613-07034  
 

7.000

EACH

535.00000 3,745.007.000

1,605.00

0565 *Wiring 0.850

0.000

613-10000  
 

1.000

L S 

12,708.00000 10,801.800.850

0.00

0570 *Light Standard Steel (35 Foot) 10.000

0.000

613-32350  
 

10.000

EACH

3,928.00000 39,280.0010.000

0.00

0570 MATERIAL ALLOWANCE 35' Light Pole Xcel Davits F ed Green
on T-Base

0.000

0.000EACH

2,920.00000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Light Standard Foundation 10.000

0.000

613-40010  
 

10.000

EACH

802.00000 8,020.0010.000

0.00

0575 MATERIAL ALLOWANCE Light Standard Bases 0.000

0.000EACH

355.00000 0.000.000

0.00

0580 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

4.000

EACH

304.00000 608.002.000

0.00

0585 *Luminaire High Pressure Sodium (400 Watt) 9.000

0.000

613-70400  
 

9.000

EACH

355.00000 3,195.009.000

0.00

0590 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 2.000

4.000

613-72150  
 

6.000

EACH

406.00000 2,436.006.000

1,624.00

0595 *Sign Panel (Class I) 84.000

28.000

614-00011  
 

112.000

SF  

16.00000 1,792.00112.000

448.00

0600 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

9.000

SF  

51.00000 459.009.000

0.00

0605 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

361.000

SF  

20.00000 0.000.000

0.00

0605 MATERIAL ALLOWANCE Sign Panel Class III 361.000

0.000SF  

13.00000 4,693.00361.000

0.00

0610 *Steel Sign Post (2x2 Inch Tubing) 228.000

0.000

614-00216  
 

228.000

LF  

15.00000 3,420.00228.000

0.00

0615 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 0.000

0.000

614-32000  
 

2.000

EACH

29,726.00000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

523.00000 2,092.004.000

0.00

0625 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

8.000

EACH

620.00000 4,960.008.000

0.00

0630 *Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

919.00000 1,838.002.000

0.00

0635 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

1.000

EACH

17,032.00000 17,032.001.000

0.00

0640 *Intersection Detection System (Camera) 2.000

0.000

614-72886  
 

2.000

EACH

6,049.00000 12,098.002.000

0.00

0645 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000

0.000

614-81130  
 

1.000

EACH

5,988.00000 5,988.001.000

0.00

0645 MATERIAL ALLOWANCE TS Light Pole with 30' Mast Arm Fed 
Green

0.000

0.000EACH

5,089.80000 0.000.000

0.00

0650 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000

0.000

614-81150  
 

2.000

EACH

8,848.00000 17,696.002.000

0.00

0650 MATERIAL ALLOWANCE TS Light Pole with 50' Mast Arm Fed 
Green

0.000

0.000EACH

7,520.80000 0.000.000

0.00

0655 *Traffic Signal Pedestal Pole Steel 1.000

1.000

614-84000  
 

2.000

EACH

1,522.00000 3,044.002.000

1,522.00

0660 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,738.000

0.000

614-87010  
 

3,738.000

LF  

2.03000 7,588.143,738.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Splice Fiber Optic Cable (48 Strand) 1.000

0.000

614-87548  
 

1.000

EACH

3,045.00000 3,045.001.000

0.00

0670 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1.000

EACH

3,552.00000 3,552.001.000

0.00

0675 Embankment Protector (Special) [Boulder Drop] 1.000

0.000

615-00150  
 

1.000

EACH

1,370.00000 1,370.001.000

0.00

0680 *Construction Surveying 0.900

0.050

625-00000  
 

1.000

L S 

22,838.00000 21,696.100.950

1,141.90

0681 Construction Surveying (Hourly) 77.500

0.000

625-00001  
 

77.500

HOUR

100.00000 7,750.0077.500

0.00

0685 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

255,954.00000 255,954.001.000

0.00

0690 Public Information Services 0.820

0.080

626-01000  
 

1.000

L S 

8,845.00000 7,960.500.900

707.60

0695 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000

SF  

2.54000 0.000.000

0.00

0700 *Epoxy Pavement Marking 125.000

18.000

627-00005  
 

175.000

GAL 

96.43000 13,789.49143.000

1,735.74

0705 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

667.000

SF  

8.12000 0.000.000

0.00

0710 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

107.000

627-30405  
 

107.000

SF  

10.15000 1,086.05107.000

1,086.05
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

350.000

627-30410  
 

672.000

SF  

6.09000 2,131.50350.000

2,131.50

0720 *Flagging 2,385.800

296.800

630-00000  
 

3,000.000

HOUR

17.00000 45,604.202,682.600

5,045.60

0721 Uniformed Traffic Control 459.500

0.000

630-00003  
 

500.000

HOUR

63.00000 28,948.50459.500

0.00

0725 *Traffic Control Inspection 123.000

6.000

630-00007  
 

130.000

DAY 

203.00000 26,187.00129.000

1,218.00

0730 *Traffic Control Management 255.000

15.000

630-00012  
 

300.000

DAY 

396.00000 106,920.00270.000

5,940.00

0735 *Uniformed Traffic Control Coordination 15.000

0.000

630-00015  
 

25.000

HOUR

5.10000 76.5015.000

0.00

0740 *Flashing Beacon (Portable) 5.400

0.000

630-80001  
 

8.000

EACH

812.00000 4,384.805.400

0.00

0745 *Barricade (Type 3 M-A) (Temporary) 8.100

0.000

630-80335  
 

10.000

EACH

152.00000 1,231.208.100

0.00

0750 *Construction Traffic Sign (Panel Size A) 206.100

0.000

630-80341  
 

250.000

EACH

20.30000 4,183.83206.100

0.00

0755 *Construction Traffic Sign (Panel Size B) 25.200

0.000

630-80342  
 

28.000

EACH

20.30000 511.5625.200

0.00

0760 *Construction Traffic Sign (Panel Size C) 24.300

0.000

630-80343  
 

27.000

EACH

20.30000 493.2924.300

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

2,538.00000 9,136.803.600

0.00

0770 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

2.700

0.000

630-80357  
 

3.000

EACH

812.00000 2,192.402.700

0.00

0775 *Drum Channelizing Device 202.500

0.000

630-80360  
 

225.000

EACH

20.30000 4,110.75202.500

0.00

0780 Concrete Barrier (Temporary) 5,738.400

0.000

630-80370  
 

6,376.000

LF  

10.00000 57,384.005,738.400

0.00

0785 *Traffic Cone 219.600

0.000

630-80380  
 

244.000

EACH

3.05000 669.78219.600

0.00

0790 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,675.00000 0.000.000

0.00

0795 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

4,815.00000 4,333.500.900

0.00

0800 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A Partnering 1,646.900

0.000

700-70011  
 

1,646.900

F A 

1.00000 1,646.901,646.900

0.00

0810 F/A Asphalt Pavement Incentive 0.000

11,623.660

700-70012  
 

22,700.000

F A 

1.00000 11,623.6611,623.660

11,623.66

0815 F/A Fuel Cost Adjustment 8,868.660

8,461.190

700-70016  
 

17,329.850

F A 

1.00000 17,329.8517,329.850

8,461.19
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 F/A Roadway Smoothness Incentive -6,771.350

0.000

700-70018  
 

5,000.000

F A 

1.00000 -6,771.35-6,771.350

0.00

0825 F/A Asphalt Cement Cost Adjustment 0.000

6,923.780

700-70019  
 

10,000.000

F A 

1.00000 6,923.786,923.780

6,923.78

0830 F/A On-The-Job Trainee 1,010.000

525.500

700-70021  
 

7,680.000

HOUR

1.00000 1,535.501,535.500

525.50

0835 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0840 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0845 F/A Obtain Power from Xcel 0.000

0.000

700-70074  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0850 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0851 Added Item (Lump Sum)/ Installation of CSP for monument
Footings

0.000

1.000

900-00014  
 

1.000

L S 

2,669.46000 2,669.461.000

2,669.46

0855 F/A Environmental Health & Safety Management 3,678.980

0.000

700-70589  
 

3,678.980

F A 

1.00000 3,678.983,678.980

0.00

0856 Added Item (Lump Sum)/ Qwest Shoring Wall 1.000

0.000

900-00014  
 

1.000

L S 

231,525.00000 231,525.001.000

0.00

0857 *Added Item (Foot)/ Tie Backs 2,479.000

0.000

900-00012  
 

2,479.000

LF  

64.99000 161,110.212,479.000

0.00
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PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0858 Added Item (Dollar)/ Winter Protection 19,179.330

0.000

900-00006  
 

19,179.330

DOL 

1.00000 19,179.3319,179.330

0.00

0859 Added Item (Dollar)/ Lien Withholding 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0861 Added Item (Dollar)/ 0.000

1.000

900-00006  
 

1.000

DOL 

182,164.56000 182,164.561.000

182,164.56

CAT 3,284,255.46411,151.103,535,477.59CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY / Westminster Waterline 

0865 Removal of Pipe 0.000

0.000

202-00035  
 

0.000

LF  

9.14000 0.000.000

0.00

0870 *Structure Excavation 2,730.000

0.000

206-00000  
 

2,730.000

CY  

3.55000 9,691.502,730.000

0.00

0875 Bed Course Material 725.000

0.000

206-01000  
 

725.000

CY  

35.50000 25,737.50725.000

0.00

0880 6 Inch Ductile Iron Pipe 20.000

0.000

619-06060  
 

20.000

LF  

33.50000 670.0020.000

0.00

0880 MATERIAL ALLOWANCE 6 INCH DUCTILE PIPE 20.000

0.000LF  

9.00000 180.0020.000

0.00

0885 8 Inch Ductile Iron Pipe 8.000

0.000

619-06080  
 

8.000

LF  

166.50000 1,332.008.000

0.00

0885 MATERIAL ALLOWANCE 8 INCH DUCTILE IRON PIPE 32.000

0.000LF  

14.00000 448.0032.000

0.00
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PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY / Westminster Waterline 

0890 10 Inch Ductile Iron Pipe 10.000

0.000

619-06100  
 

10.000

LF  

308.00000 3,080.0010.000

0.00

0890 MATERIAL ALLOWANCE 10 INCH DUCTILE IRON PIPE 20.000

0.000LF  

19.00000 380.0020.000

0.00

0895 12 Inch Ductile Iron Pipe 325.500

0.000

619-06120  
 

325.500

LF  

83.00000 27,016.50325.500

0.00

0895 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 74.500

0.000LF  

20.05000 1,493.7374.500

0.00

0900 16 Inch Ductile Iron Pipe 1,820.000

0.000

619-06160  
 

1,820.000

LF  

91.00000 165,620.001,820.000

0.00

0900 MATERIAL ALLOWANCE 16 INCH DUCTILE IRON PIPE 23.000

0.000LF  

28.85000 663.5523.000

0.00

0905 *16 Inch Ductile Iron Pipe (Auger Bored) 190.000

0.000

619-06161  
 

190.000

LF  

61.00000 11,590.00190.000

0.00

0910 2 Inch Blow Off 9.000

0.000

619-73016  
 

9.000

EACH

3,420.00000 30,780.009.000

0.00

0915 6 Inch Gate Valve 2.000

0.000

619-75048  
 

2.000

EACH

1,401.00000 2,802.002.000

0.00

0920 12 Inch Gate Valve 2.000

0.000

619-75096  
 

2.000

EACH

2,520.00000 5,040.002.000

0.00

0925 16 Inch Gate Valve 14.000

0.000

619-75116  
 

14.000

EACH

8,933.00000 125,062.0014.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY / Westminster Waterline 

0925 MATERIAL ALLOWANCE 16 INCH GATE VALVE 0.000

0.000EACH

5,661.90000 0.000.000

0.00

0930 Corporation Stop [Tap and Corporation Stop] 2.000

0.000

619-77300  
 

2.000

EACH

1,730.00000 3,460.002.000

0.00

0935 6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

55,114.00000 55,114.001.000

0.00

0936 Construction Surveying (Hourly) 83.500

0.000

625-00001  
 

83.500

HOUR

100.00000 8,350.0083.500

0.00

0937 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

5,432.44000 5,432.441.000

0.00

0938 Added Item (Lump Sum)/ Field Revision #2 1.000

0.000

900-00014  
 

1.000

L S 

66,726.86000 66,726.861.000

0.00

CAT 550,670.080.00547,504.80CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-YF 

0940 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

177,625.00000 177,625.001.000

0.00

0945 *Structure Excavation 405.000

0.000

206-00000  
 

405.000

CY  

3.55000 1,437.75405.000

0.00

0950 *Structure Backfill (Class 1) 980.000

0.000

206-00100  
 

980.000

CY  

11.40000 11,172.00980.000

0.00

0955 *Structure Backfill (Class 2) 315.000

0.000

206-00200  
 

315.000

CY  

8.12000 2,557.80315.000

0.00
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PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-YF 

0960 *Mechanical Reinforcement of Soil 980.000

0.000

206-00360  
 

980.000

CY  

20.50000 20,090.00980.000

0.00

0965 *Stone Matrix Asphalt (Fibers)(Asphalt) 352.050

0.000

403-09221  
 

352.050

TON 

76.13000 26,801.57352.050

0.00

0970 *Pile Tip 30.000

0.000

502-00460  
 

30.000

EACH

166.00000 4,980.0030.000

0.00

0975 *Steel Piling (HP 12x53) 177.000

0.000

502-11253  
 

177.000

LF  

65.00000 11,505.00177.000

0.00

0980 *Steel Piling (HP 14x89) 1,755.500

0.000

502-11489  
 

1,755.500

LF  

82.00000 143,951.001,755.500

0.00

0985 *Drilled Caisson (72 Inch) 198.000

0.000

503-00072  
 

198.000

LF  

494.00000 97,812.00198.000

0.00

0990 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

165.000

LF  

314.00000 0.000.000

0.00

0995 *Waterproofing (Membrane) 1,990.000

0.000

515-00120  
 

1,990.000

SY  

11.40000 22,686.001,990.000

0.00

1000 *Concrete Sealer 730.000

0.000

515-00400  
 

730.000

SY  

8.50000 6,205.00730.000

0.00

1005 Bridge Expansion Device (0-4 Inch) 225.000

0.000

518-01004  
 

225.000

LF  

162.00000 36,450.00225.000

0.00

1005 MATERIAL ALLOWANCE Expansion Joint Device 0.000

0.000LF  

99.66666 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-YF 

1010 Concrete Class B (Bridge) 105.000

0.000

601-01040  
 

105.000

CY  

358.00000 37,590.00105.000

0.00

1015 *Concrete Class D (Bridge) 1,022.000

0.000

601-03040  
 

1,022.000

CY  

400.00000 408,800.001,022.000

0.00

1020 Structural Concrete Coating 0.000

0.000

601-40300  
 

930.000

SY  

12.00000 0.000.000

0.00

1025 *Reinforcing Steel 14,459.000

0.000

602-00000  
 

14,680.000

LB  

0.74000 10,699.6614,459.000

0.00

1030 *Reinforcing Steel (Epoxy Coated) 243,525.000

0.000

602-00020  
 

243,525.000

LB  

0.85000 206,996.25243,525.000

0.00

1035 30 Inch Corrugated Steel Pipe 312.000

0.000

603-10300  
 

312.000

LF  

5.50000 1,716.00312.000

0.00

1040 *Bridge Rail Type 10M 418.000

0.000

606-11030  
 

418.000

LF  

104.00000 43,472.00418.000

0.00

1045 *3/4 Inch Electrical Conduit 155.000

0.000

613-00075  
 

155.000

LF  

7.11000 1,102.05155.000

0.00

1050 *2 Inch Electrical Conduit 1,116.000

0.000

613-00200  
 

1,116.000

LF  

8.12000 9,061.921,116.000

0.00

1055 *Prestressed Concrete Box (Depth 32" Through 48 ") 18,610.000

0.000

618-01994  
 

18,610.000

SF  

52.00000 967,720.0018,610.000

0.00

1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box @ E ncon 
Yard

0.000

0.000SF  

35.51875 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-YF 

1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box Gir ders 0.000

0.000SF  

35.50000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Expansion Joint Device 0.000

0.000LF  

99.66666 0.000.000

0.00

1055 MATERIAL ALLOWANCE Exanpsion Joint Device 0.000

0.000LF  

99.66666 0.000.000

0.00

CAT 2,250,431.000.002,313,564.54CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE / MSE Abuts E-16-BZ/CA 

1060 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

8,830.00000 8,830.001.000

0.00

1065 *Structure Excavation 13,360.000

0.000

206-00000  
 

13,360.000

CY  

3.55000 47,428.0013,360.000

0.00

1070 *Structure Backfill (Class 1) 26,215.000

0.000

206-00100  
 

26,215.000

CY  

11.40000 298,851.0026,215.000

0.00

1075 *Structure Backfill (Class 2) 450.000

0.000

206-00200  
 

450.000

CY  

8.12000 3,654.00450.000

0.00

1080 *Mechanical Reinforcement of Soil 17,420.000

0.000

206-00360  
 

17,420.000

CY  

20.50000 357,110.0017,420.000

0.00

1085 *Precast Panel Facing 17,039.000

0.000

504-04420  
 

17,935.000

SF  

13.70000 233,434.3017,039.000

0.00

1090 *Pipe Railing 134.000

326.000

514-00000  
 

907.000

LF  

32.00000 14,720.00460.000

10,432.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE / MSE Abuts E-16-BZ/CA 

1095 *Concrete Class D (Wall) 179.700

6.400

601-03050  
 

186.100

CY  

384.00000 71,462.40186.100

2,457.60

1100 *Reinforcing Steel 19,285.000

0.000

602-00000  
 

19,285.000

LB  

0.74000 14,270.9019,285.000

0.00

1105 Bridge Rail Type 7 149.000

0.000

606-10700  
 

161.000

LF  

92.50000 13,782.50149.000

0.00

CAT 1,063,543.1012,889.601,091,232.30CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE / Architectural Enhancements 

1110 *Pile Tip 12.000

0.000

502-00460  
 

12.000

EACH

166.00000 1,992.0012.000

0.00

1115 *Steel Piling (HP 12x53) 467.000

0.000

502-11253  
 

467.000

LF  

65.00000 30,355.00467.000

0.00

1120 *Drilled Caisson (72 Inch) 33.000

0.000

503-00072  
 

33.000

LF  

494.00000 16,302.0033.000

0.00

1125 Structural Steel 0.000

0.000

509-00000  
 

14,430.000

LB  

3.25000 0.000.000

0.00

1130 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

325.000

LF  

314.00000 0.000.000

0.00

1135 *Concrete Class D 32.000

47.000

601-03000  
 

79.000

CY  

501.00000 39,579.0079.000

23,547.00

1140 Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

160.000

SF  

41.55000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 07/21/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE / Architectural Enhancements 

1145 Concrete Finish (Special) 1,520.000

1,640.000

601-40210  
 

3,160.000

SF  

7.83000 24,742.803,160.000

12,841.20

1150 Structural Concrete Coating 0.000

0.000

601-40301  
 

6,000.000

SF  

2.00000 0.000.000

0.00

1155 *Reinforcing Steel (Epoxy Coated) 4,365.000

1,455.000

602-00020  
 

5,820.000

LB  

0.85000 4,947.005,820.000

1,236.75

1160 *Bridge Rail Type 10M 24.000

0.000

606-11030  
 

104.000

LF  

104.00000 2,496.0024.000

0.00

1161 Added Item (Lump Sum)/ Installation of CSP for monument
Footings

0.000

1.000

900-00014  
 

1.000

L S 

2,669.45000 2,669.451.000

2,669.45

CAT 123,083.2540,294.40298,998.75CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES / Pedestrian Culvert 

1165 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

8,830.00000 8,830.001.000

0.00

1170 Structural Plate Pipe (144 Inch) 34.000

0.000

510-00144  
 

34.000

LF  

939.00000 31,926.0034.000

0.00

1175 *Concrete Class D (Wall) 67.000

0.000

601-03050  
 

67.000

CY  

384.00000 25,728.0067.000

0.00

1180 *Reinforcing Steel 7,300.000

0.000

602-00000  
 

7,300.000

LB  

0.74000 5,402.007,300.000

0.00

1185 *Fence Chain Link (72 Inch) 86.000

0.000

607-53172  
 

86.000

LF  

22.90000 1,969.4086.000

0.00

CAT 73,855.400.0073,855.40CURRENT AMT0303 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

26,817.00000 26,817.001.000

0.00

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,380.00000 25,380.001.000

0.00

1200 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,884.00000 3,768.002.000

0.00

CAT 55,965.000.0055,965.00CURRENT AMT0400 $ $ $

$ 7,401,803.29464,335.10$7,916,598.38$CURRENT AMTPROJECT TOTAL


